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Responsible Individua — Sarah Dennison-Leonard
Déliverable — Congestion Management Filing Content

Approach — Deveop filing content 1) Review Convergence Modd with Congestion
Management Content Group including developing issues and options to resolve issues, 2)
Preparation of aninitid draft of a Congestion Management Modd Description by
representatives of thefiling utilities, 3) Review of the of theinitid draft of the

Congestion Management Model Description with the Congestion Management Content
Group 4) Preparation of afina Congestion Management Modd Description for incluson
in the draft filing document distributed for stakeholder review.

Proposed Task List and Timeine

Task Description Resp Completion | Comments
No. Party
CM1 CMCG review and discussion of the CMCG Up to 11/29
Convergence CM Model
CM 2 Develop initia draft Congestion Management | Hling 12/14
Description Utilities Rep
CM 3 Didribute initial draft Congestion SDL 12/14
Management Description
CM 4 Review initid draft of the Congestion CMCG 12/19

Management Modd Description at a CMCG
meeting; obtain feedback

CM5 Develop draft of the Congestion Management | Hling 2/1
Mode Description and ditribute with the Utilities
remainder of thefiling
CM 6 Provide comments on draft Stakeholders 2/15
CM 6 Review comments received and develop fina Hling 31
congestion management portion of the filing Utilities
and make filing
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